# **Test Plan**

ỨNG DỤNG QUẢN LÝ BÁN HÀNG





<b>Product Name</b>	UDQLBH	<b>Test Plan Version</b>	1.0
Product	1.0	<b>Test Plan Template</b>	1.0
Version		Version	

# **Revision History**

Author	Comments	Date
Lê Thái Giao Tiên B1906586		
Trần Ngọc Thanh B1906761		
Trịnh Hoàng Mai B1906712		

# **Test Plan Review/Approval**

Title	Date
Product	
Manager	
Program	
Manager	
QA Project	
Lead	
QA Team	
Review Team	

#### DO NOT COPY THIS DOCUMENT

This document contains information that is proprietary and confidential to Informatica Corporation. It is intended only for internal distribution. This document may not be copied or distributed in any form without the prior written consent of Informatica Corporation.



# **Table of Contents**

1. OBJECTIVE	3
2. REFERENCE DOCUMENTS	3
3. AREAS TO BE TESTED	3
· Hệ thống	3
· Xem danh mục	3
· Quản lý danh mục	3
· Quản lý danh mục theo nhóm	3
· Giúp đỡ	3
4. AREAS NOT REQUIRING TESTING	3
5. HIGH LEVEL TEST OVERVIEW	3
6. ACCEPTANCE TESTS:	4
7. L'& P TESTS:	4
8. REGRESSION TESTING:	4
9. ENVIRONMENTS COVERAGE:	4
11. AUTOMATION STRATEGY:	4
12. TESTING TIME LINES/SCHEDULES	4
13. TESTING STRATEGY	4
14. RESOURCES	5
15. RISKS & MITIGATION:	5
16. ENTRY CRITERIA:	5
17. EXIT CRITERIA:	5



#### 1. OBJECTIVE

The objective of the Test Plan is to define scope of the testing, schedules and deliverables.

## 2. REFERENCE DOCUMENTS

- Functional Requirement Specification (FRS)
- Test Scenarios

#### 3. AREAS TO BE TESTED

- Hê thống
- Xem danh muc
- Quản lý danh mục
- Quản lý danh muc theo nhóm
- Giúp đỡ

### 4. AREAS NOT REQUIRING TESTING

Other than the above.

#### 5. HIGH LEVEL TEST OVERVIEW

#### **5.1 INTEGRATION TESTS:**

N/A

#### **5.2 PROGRESSION TESTS:**

Functional test cases added to **TestLink** and classified as Sanity, Regression and Progress which will be executed as part of testing.

## **5.3 NEGATIVE / CORNER TESTS:**

Will be authored for all new features

#### **5.4 INTERNATIONALIZATION (I18N) TESTS:**

N/A



## LOCALIZATION TESTS: N/A

#### 6. ACCEPETANCE TESTS:

N/A

#### **7. L& P TESTS:**

Covered in Performance Test Plan

#### 8. REGRESSION TESTING:

Kiểm thử hồi quy cho BUILD 2

#### 9. ENVIRONMENTS COVERAGE:

- 1. Visual Studio 2013
- 2. SQL Server 2008

#### 11. AUTOMATION STRATEGY:

• Không dùng kiểm thử tự động

# 12. TESTING TIME LINES/SCHEDULES

Iteration (or) Build No	Start Date	End Date
Iteration#1(Build#1)	11-March-2022	31-March-2022
Iteration#2(Build#2)	Middle of April	??

#### 13. TESTING STRATEGY

- Existing functionalities will be validated as part of regression tests.
- New functionalities will be validated as part of progression tests.
- Fixed defects will be validated.

#### **14. RESOURCES**

#### **Human Resources:**

QA team consists of following team members,



- 1. Trần Ngọc Thanh B1906761
- 2. Lê Thái Giao Tiên B1906586
- 3. Trịnh Hoàng Mai B1906712

# **Software/Hardware Resources (Technical Resources)**

Host servers 3;

Software required: xxxxxxx

#### **15. RISKS & MITIGATION:**

SI.No	Risk	Mitigation
1	Thành viên nghỉ phép	Dự trù thành viên thay thế
2	Phần cứng hư hỏng trong quá trình kiểm thử	Sao lưu hệ thống và dữ liệu trên máy phòng dự phòng

#### **16. ENTRY CRITERIA:**

- Requirement Spec Doc
- Test Plan
- Test cases
- Unit Tests cases should pass

#### 17. EXIT CRITERIA:

- Zero Installer defects.
- Completion of Planned Test Case's Execution.
- No P1/P2 Functional defect from any iteration